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Agency Number: 310 Agency: Department of Corrections 

Project Number:  08-1-013 

Institution:  Clallam Bay Corrections Center (CBCC) 

Project Title:  REPLACE TELECOMMUNICATIONS INFRASTRUCTURE  

Bill Reference(s):  Laws of 2007, Chapter 520, Section 2094 

 Laws of 2009, Chapter 497, Section 2058 

Contact: Kent Nugen, Chief of Capital Programs, (360) 725-8353, kdnugen@doc1.wa.gov 
 

 

Project Description: This project replaces outdated telecommunications infrastructure at the 

Clallam Bay Corrections Center, starting with the construction of a new main Communications 

Building located outside the secured perimeter providing better access for IT staff and service 

providers. We will install new outside pathways on the campus and install new copper and 

optical fiber backbone cabling from the Communications Building to the campus buildings. 

Single and multi-mode fiber-optic cabling will be installed in each building on campus.  

 

The scope of work also includes new inside plant copper cabling in each of the buildings, 

remodeling telecommunications rooms or relocating them to appropriately sized spaces away 

from electromagnetic interference. In addition, the project provides grounding bus-bars and 

standards-compliant grounding conductors in the telecommunication rooms. This project is 

scheduled to be constructed over three biennia, subject to funding approval. 

 

Square feet: 4,750 sq. ft. Communications Building 
 

Scope Changes: None 

 

Project Total Cost: 

Phase Biennium Appropriation Amount 

Pre-Design 07-09  I14   $       173,200 

Design 07-09  I14  $       459,711 

Design 09-11 I14R $       986,367   

Design 11-13  $                  0 

Design 13-15  $       255,239 

Design 15-17  $       301,900 

Construction phase I 11-13           $  5,378,145   

Construction phase II 13-15    $    4,913,910 

Construction phase III 15-17  $    5,555,834 

Other 09-11 I14R $       230,722 

Other  11-13   $       403,855 

Other 13-15           $       745,850       

Other 15-17        $    1,083,266        

Total     $  20,488,000  

MACC:  $13,238,789  
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Schedule: 

 Budget Schedule Actual/Forecast  Variance (weeks) 

Pre-design Complete 8/22/07  4/4/08  32 

Start Design 3/1/08  11/1/08  35 

Bid Date Phase I 7/15/11 7/15/11 0 

Notice to Proceed  9/1/11 9/1/11 0 

50 Percent Complete 5/16/12  5/16/12  0 

Substantial Completion 3/1/13  3/1/13  0 

Final Acceptance   5/15/13  5/15/13  0 

Bid Date Phase II 7/15/13 7/15/13                 0 

Notice to Proceed  9/1/13 9/1/13                 0 

50 Percent Complete 5/16/14  5/16/14                  0 

Substantial Completion 3/1/15  3/1/15                  0 

Final Acceptance   5/15/13  5/15/13                  0 

Bid Date Phase III 7/15/15 7/15/15                 0 

Notice to Proceed  9/1/15 9/1/15                 0 

50 Percent Complete 5/12/16 5/12/16                 0 

Substantial Completion 3/1/17 3/1/17                 0 

Final Acceptance   4/1/17  4/1/17                  0 

 

Project Status and Discussion of Critical Path for Construction: Schematic Design is 

finished and Design Development is in the final stage of completion. Final design documents to 

be completed in spring 2011. The telecommunications infrastructure will support two interrelated 

proposed projects: 1) Installing Close-Security Slider Doors: The new door controls will tie into 

the new telecommunications infrastructure. 2) Replacing Closed-Circuit Television Cameras: 

The new camera system will tie into the new telecommunications infrastructure.  

 

This is the last report until future funding is identified.    

 

Contract Award History: 

A/E Agreement Amount Construction 

Contract 

(Excluding  

Sales Tax) 

Original Agreement:   $        173,200  Bid Award Amount $                     0   

Amendments $     1,286,353         Change Orders $                     0       

Pending Changes $                    0            Pending Changes $                     0                 

Total $     1,459,553 Total $                     0 

Current Design 

Contingency 

 

$          34,397      
Current Construction 

Contingency 

 

$                     0       

 

Potential for Project Cost Overruns/Claims: None at this time. 
  

Discussion of Project Quality: The new telecommunications infrastructure will be a high quality, 

up-to-date system.  
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Project Photographs: It is still too early in the project for photographs to be available.  


